

February 8, 2002
10077.002

Oregon Department of Environmental Quality
Northwest Region
2020 SW Fourth Avenue
Suite 400
Portland, Oregon 97201-4987

VIA Email

Attention: Anna Coates

**Subject: Progress Report – January 2002
Remedial Investigation/Feasibility Study/Interim Removal Action Measures
Astoria Area-Wide Petroleum Site
Astoria, Oregon
DEQ ECSI File #2277**

Dear Ms. Coates:

This letter presents the progress made by the PRP Group during January 2002 on RI/FS and IRAM Development at the Astoria Area-Wide Petroleum Site in Astoria, Oregon. This work is being conducted in response to DEQ Order No. ECSR-NWR-01-11 (the Order).

WORK COMPLETED DURING JANUARY 2002

The RI/FS and IRAM Development Proposal was prepared and submitted on January 21, 2002, in accordance with the schedule extension agreed to by the DEQ. A Scoping Meeting was held between the PRP Group and DEQ and the understandings reached regarding implementation of the RI/FS were documented in a letter dated January 31, 2002.

Background information and historical data for each facility named in the Order were collected beginning in January. Research of DEQ files, environmental databases, US Geological Survey and Oregon Department of Geology and Mineral Industries publications, and Oregon Water Resources Department records was initiated.

Information on the locations of underground utilities within the study area was collected. In particular, documentation of the storm water conveyance system for each facility was begun.

WORK PLANNED FOR FEBRUARY AND MARCH 2002

The RI/FS and IRAM Development Work Plan will be prepared during February and March 2002.

Ms. Anna Coates
February 8, 2002
Page 2

PROBLEMS ENCOUNTERED AND RESOLUTIONS

There were no problems encountered during the reporting period.

CLOSING COMMENTS

Please call me at (503)768-5121 if you have any questions or comments regarding this progress report.

Sincerely,
EnviroLogic Resources, Inc.

Thomas J. Calabrese

Thomas J. Calabrese, RG, CWRE
Principal/Hydrogeologist
Project Manager

Cc: Distribution list attached

clients/port of astoria/progressreports/deq020802.doc

Ms. Anna Coates

February 8, 2002

Page 3

**ASTORIA AREA-WIDE PETROLEUM SITE
Distribution List**

- 1 Anna Coates, DEQ Project Manager, Site Response
 - 1 Mike Lilly, Attorney for Port of Astoria
 - 1 Peter Gearin, Port of Astoria
 - 1 Tom Calabrese, *EnviroLogic Resources, Inc.*, Consultant for Port of Astoria
 - 1 Max Miller, Tonkon Torp, Attorney for McCall Oil and Chemical Corporation
 - 1 Ted McCall, McCall Oil and Chemical Corporation
 - 1 John Edwards, The IT Group, Consultant for McCall Oil and Chemical Corporation
 - 1 Cary E. Bechtolt, Niemi Oil Company
 - 1 Allan Bakalian, Marten Brown, Inc., Attorney for Niemi Oil Company
 - 1 Brian Chenoweth, Rycewicz & Chenoweth, Attorney for Niemi Oil Company
 - 1 Kurt Harrington, GeoEngineers, Inc., Consultant for Niemi Oil Company
 - 1 Frank Fossati, Shell Oil Company
 - 1 Rick Glick, Davis Wright Tremaine, Attorney for Shell Oil Company
 - 1 Leon Lahiere, Hart Crowser, Consultant for Shell Oil Company
 - 1 Brian Harris, Harris Enterprises
 - 1 Larry Vandermay, Flying Dutchman
 - 1 Jerry Hodson, Miller Nash, Attorney for Harris Enterprises
 - 1 Lon Yandell, Kleinfelder, Consultant for Harris Enterprises
 - 1 Richard Delphia, Delphia Oil Company
 - 1 Chuck Smith, Attorney for Delphia Oil Company
 - 1 James J. Maul, Maul Foster Alongi, Consultant for Delphia Oil Company
 - 1 Brett Hunter, ChevronTexaco Products Company
 - 1 Charles Lambert, Attorney for ChevronTexaco Products Company
 - 1 Gerry Koschel, PNG Environmental, Consultant for ChevronTexaco Products Company
 - 1 Brian Jacobson, Qwest Communications International, Inc.
 - 1 David Bledsoe, Attorney for Qwest Communications
 - 1 Donna Lacombe, TetraTech EM, Inc., Consultant for Qwest Communications
-